STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 43214 Fage 10f1
TO: Tony Anziano, Program Manager / FILE: EA 04 -0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO# 339 SUPPLEMENT#: 0 Category Code: CHPT CONTINGENCY BALANCE (Incl. this change) $22,51 3,195.42
COST: $379,5|]0_00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? YES [] NO
SUPPLEMENTAL D VIDED: 1S THIS REQUEST IN ACCORDANCE WITH YES []NO
P MENTAL FUNDS PRO $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Mechanical Interference Modifications CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
iai T ! i Thi { Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Rriginel. Soryiact lime: Time; A, This Chanae: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) DEF Day(s) 501 Day(s) 20 % 33

THIS CHANGE ORDER PROVIDES FOR:

Revising mechanical piping expansion loop at Hinge A. Removing padeyes for Pipe Supports (PS) PS-29 and PS-13 that are
no longer required by the revised expansion loop layout.

The 2 %" water pipe and 4" compressed air pipe routing will be revised at Hinge A to resolve interfere with the E2/E3 bikepath
traveler rail. The expansion loop will begin earlier on the Skyway side of Hinge A in order for the pipes to clear the traveler rail
hangers. A decrease to contract items 25 and 26 is provided for original contract furnish and installation water and air piping
work at Hinge A.

The total cost of this change order is $400,000.00 force account and ($20,500.00) decrease in contract items for a total of
$379,500.00, which can be financed from the contingency fund. A detailed cost analysis is on file.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07,
"LIQUIDATED DAMAGES", of the Standard Specifications.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Jing Chen (District
Design}, and Lina Ellis (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 2/13/14 TR HECHEST TETALE TODALE
rila e Date ITEMS ($20,500.00) ($20,500.00)

g0 =AgIneer- FORCE ACCOUNT $400,000.00 $400,000.00
Project Engineer: District Design, Jing Chen Date 2/10/14 | AGREED PRICE $0.00 %0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $379,500.00 $379,500.00

- : FEDERAL PARTICIPATION
Environmental; Date
F— P T (] PARTICIPATING [T] PARTICIPATING IN PART NONE

er (Spec! /3

Py j o = [7] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING

oth ify): int, Li i

er (specify) Atruet. Maint, Lind Bllls Date 211114 | . neral SEGREGATION  (if more than ane Funding Source or P.LP. type)
District Prior Approval By: Date [Clcco FUNDED PER CONTRAGT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERGENT

Resident Engineer's Signature: / Dat

ADA Notice: For individuals with sensory disabilities, this decument is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




